APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2010 PCC Street Patching Program Phase llI
w city of Contractor: TK Concrete, Inc
A Ankeny Address: 1608 Fifield Road, Pella lowa 50219
Befagmidl o1l tageiies Finance Budget Code: 963.3963.4451 Finance Project Code: 963.4451
Vendor Project or Invoice #: PO #
Original Contract Date: June 7, 2010 Vendor # 4907
Date of Council Meeting 11/1/2010 PAYMENT REQUEST # 3
PAYMENT PERIOD: From: 09/25/10 through: 10/22/10
Contract Summary
Original Contract Amount: $ 223,545.00
Net change by Change Orders: $ (20,260.00)
Contract Amount to Date: (line 1 £2) 5 203,285.00
Total completed and stored to date: 3 189,070.10
Retainage: 5 % of Completed Work: ) 9,453.51
Total Earned less Retainage: 3 179,616.60
Less previous applications for payment: 3 147,024.38
SUBTOTAL $ 32,592.22
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE 3 32,592.22
Balance to finish, including retainage: $ 23,668.41

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: ~ TK Concrete, Inc.

Firm Name
257/1D
Si re Date
Engineer/Consultant Approval:  City of Ankeny
Firm Name
Signature ’ - 7 Date
f o
City of Ankeny Staff Approval //// > i‘/’
LG, A Llten Jo-25-10
Signature Date
Submit to: Paul Moritz, P.E.
Email: pmoritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 10/25/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION origmAL | SUANTITY VALUE OF
ITEM CHANGE (8Y| TOTAL i = , QUANTITY REMAINING | PERCENT
UNIT: PROPOSED b 2 UNIT PRICE | EXTENDED PRICE i = COMPLETED y =

¥ (Include Change Order # if Applicable} ° QUANTITY E?l:l\zﬁ auAITY Gl WORK il
1 |7" PCC Remove & Replace 5Y 1,860.00 (650.00) 1,210.00 $ 50,00 $ 60,500.00 1,168.80 $ 58,445.00 41.10  96.60%
2 |9" PCC Remove & Replace sy 1,435.00 (500.00) 935.00 3 57.00 $ 53,295.00 89290 $ 50,895.30 4210  95.50%
3 |3-Piece Manhole Castings EA 2.00 200 $ 50000 % 1,000.00 $ - 2.00 0.00%
4 |Re-build SW-501 Intake (2'-4' Depth) EA 2.00 1.00 3.00 $ 1,500.00 $ 4,500.00 3.00 S 4.500.00 - 100.00%
5 |Re-build SW-501 Intake (5' Depth) EA 1.00 1.00 $ 2,500.00 $§ 2,500.00 $ - 1.00 0.00%
6 |Remove and Replace Drive Approaches 6" Thick SY 232.00 232.00 $ 40.00 $ 9,280.00 23310 8 9,324.00 (1.10) 100.47%
7 |Sod Restoration el 57.00 57.00 S 35.00 § 1,995.00 $ - 57.00 0.00%
8 |Traffic Control LS 1.00 1.00 $27,500.00 $ 27,500.00 090 $ 24,750.00 0.10  90.00%
9 |Exira Class "A" Roadstone TON 100.00 100.00 § 20.00 $§ 2,000.00 s - 100.00 0.00%
10 |Overexcavate Unsuitable Subgrade Material cY 50.00 50.00 $§ 550 § 275.00 $ - 50.00 0.00%
11 |[Changeable Message Board DAY 12.00 12.00 $ 100.00 § 1,200.00 $ - 12.00 0.00%
12 |7" Remove and Replace, M-4 Mix (CO# 1) sy 260.00 260.00 S 54.00 $ 14,040.00 260.00 $ 14,040.00 - 100.00%
13 |9" Remove and Replace, M-4 Mix (CO #1) sY 400.00 400.00 $ 62.00 5 24,800.00 43080 $ 26,715.80 (30.90) 107.73%
14 |Supply and Install Storm Sewer Intake Hood & Grate (CO #1) EA 1.00 1.00 $ 400.00 3 400.00 1.00 $ 400.00 - 100.00%
15 - $ - $ - - 0.00%
16 - $ - $ - - 0.00%
17 - 3 - $ - - 0.00%
18 - $ - $ - - 0.00%
19 - $ - $ - - 0.00%
20 - $ - $ - - 0.00%
21 - $ - $ - - 0.00%
22 - $ - 5 - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - 8 - S - - 0.00%
26 - $ - 5 - - 0.00%
27 - $ - 3 - - 0.00%
28 - $ - $ - - 0.00%
29 - $ - S - - 0.00%
30 = s - S - - 0.00%
31 - $ - $ - - 0.00%
32 - $ - $ - - 0.00%
33 - § - $ - - 0.00%
34 - 5 - 3 - - 0.00%
35 - S - 3 - - 0.00%
36 - S - $ - - 0.00%
37 = S - ] - - 0.00%
38 - $ - 3 - - 0.00%
39 - $ - 8 - - 0.00%
40 - $ - S - - 0.00%
41 - $ - 5 - - 0.00%
42 - $ - 5 - - 0.00%
43 - $ - 5 - - 0.00%
44 - b - S - - 0.00%
45 - $ - $ - - 0.00%
46 - $ - $ - - 0.00%
47 - $ - $ - - 0.00%
48 - $ - $ - - 0.00%
49 - $ - $ - - 0.00%
50 - S - $ - - 0.00%
51 - $ - 3 - - 0.00%
52 - S - $ - - 0.00%
53 - S - $ - - 0.00%
54 - S - s - - 0.00%
55 - $ - 5 - - 0.00%
56 - s - $ - - 0.00%
57 - $ - 5 - - 0.00%
58 - $ - 3 - - 0.00%
59 - $ - 3 - - 0.00%
60 - $ - 3 - - 0.00%
61 - $ - S - - 0.00%
62 - $ - $ - - 0.00%
63 - $ - $ - - 0.00%
64 - $ - $ - - 0.00%
85 - $ - ] - - 0.00%
66 - s - $ - - 0.00%
67 - $ - 3 - - 0.00%
68 - $ - $ - - 0.00%
69 - $ - $ - - 0.00%
70 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -6.99%

Date printed: 10/25/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

Ooo~NOG L WN = HF

9/7/2010

S 64,553.17

10/4/2010

S 82,471.21

TOTAL

Record of Change Orders
it Date Amount

147,024.38

10/4/2010 § (20,260.00)

LN W —

TOTAL 3 (20,260.00)

Contract Time Remaining:

CONTRACT PERIOD: CLICK TO CHOOSE
Original Contract Date: June 7, 2010
Original Contract Time:

Added by Change Order:

Contract Time to Date: 0
Time Used to Date:

Contract Time Remaining: 0

Date Printed: 10/25/2010



